

1919

706

Barkal-Kurru VIII

(Kurru XVI  
Feb. 15)

(4) Kurru XVIII  
Feb. 15

Sunday, Feb. 16  
47th day of work

Locals, -- Barkal,       } Total  
Kurru,                    }

Work on (1) B 502  
          (2) B 1200  
          (3) Kurru XVI  
          (4) Kurru XVII

(1) B 502  
Feb. 16

Clearing continued IV - VI 2.  
No further developments need be expected in  
this hall until the sub-floor deposits are  
examined.