

1920

G.B. P. 58

Saturday

Feb 28th 1920: --

70th Day of work: --

94 ½ Locals

Work on (1) B 501 EX 4, (2) B 501 EX 3, (3) B 900.
(4) B 800 Pylon I., (5) Pyr B V

(1) B 501 EX 4 :--

Feb 28th 1920

Work continued as yesterday.

(2) B 501 EX 3 : --

Feb 128th

Work continued clearing "N" edge of Pylon II 500 as yesterday, and also working "W" in high bank ca 5 meters "N" of Pylon close to railway line.

[Drawing]

(3) B 900 : --

Feb 28th

This afternoon partially removed rough red sandstone + rubbish wall runnin "NS" over 906, 907 + 908. This made it possible to get the plane of the room 906 complete, the central portion formerly having been hidden under this later wall.

[Drawing]

The exterior "S" wall of B 900, opposite 904-6-10 was observed to be of two periods. The older with projecting f.c. and with bonded wall of header + stretcher courses, the later wall being a sheathing of the former, also with a projecting f.c., above the 1st f.c.

The cross hatched ([Drawing]) blocks are the later sheathing wall and f.c.

[Drawing]

frag. of earlier
mud brick wall.

(4) B 800 Pylon I

Feb 28th

Cleared the "S" side of doorway in Pylon I B 800 for purposes of measurement and comparison with "N" side already cleared. The door is not centred on "EW" axis of room 801, but has its centre slightly "N" of the centre line.

(5) Pyr BV

Feb 28th

Work clearing around chapel walls for measurements.