

1920

G.B.
P. 83

Tuesday

March 23rd : -- 103 Locals. Wind continued high, but less sand.
91st Day of work : -- Work on (1) B 551 I³, II³, III³. (2) "N" of "NE" corn. B 802.

(1) B 551 : -- Continued as yesterday in I³, II³, + III³.

March 23rd

(2) B 802 "N" of "NE" corner : -- Continued as yesterday, exposing what is evidently
March 23rd the corner of a mud brick building earlier than
and partly under B 802.

[Drawing]

Late Rough red sandstone masonry wall, built
against face of B 802.

MM line of mud brick wall under x +
continuing "S" under 802. Only 1 brick plus + remains[?]
preserved above "gebel" (?).

Wednesday

March 24th : -- 98 Locals.
92nd Day of work : -- Work in (1) B 551, (2) Pylon I B 800, (3) "N" of B 802

(1) B 551

March 24th : -- Work continued as yesterday.

(2) Pylon I B 800

March 24th : -- In centre of "N" half of Pylon I B 800, opposite "W" end
of "N" wall of B 801, removed blocks down to ground surface
beneath Pylon in attempt to find traces of older mud brick
Pylon. No traces could be found.

(3) "N" of B 802

March 24th : -- Continued as yesterday.

Thursday

March 25th : -- Weekly Day of Rest for men.