

1920

G.B.
P. 77

Monday

March 15th : --

93 Locals

84th Day of work : --

Work on (1) "W" of Pylon I B 500, (2) Doorway of Pylon I B 500, (3) "S" Ext. wall B 901.

- (1) "W" of Pylon I B 500 : -- Work continued as yesterday, clearing away fallen blocks and stone debris from "W" face of "S" half of Pylon I. Heavy work and slow progress.
March 15th

- (2) Doorway of Pylon B 500 : -- Continued clearing in Doorway as yesterday. The "W" end of B 501 is now clear to the doorway, and the intrusive red brick walls leave the access to this doorway clear.
March 15th

- (3) "S" Ext Wall B 901 : -- Continued clearing foundations of later wall, and found two more inscribed blocks.
March 15th

[Drawing: Hieroglyphs]

a.

Note the way a portion of each line is dropped below the remainder of the [xxx?], possibly owing to the projection of a beam or moulding?

[Drawing: Hieroglyphs]

b

Tuesday

March 16th : --

102 Locals

85th Day of work : --

Work on (1) "W" of Pylon I B 500, (2) Doorway Pylon I [B] 500, (3) "S" Ext. wall B 901

- (1) "W" of Pylon B 500 : -- Continued as yesterday
March 16th
(2) Doorway Pylon I 500 : -- Continued as yesterday
March 16th
(3) "S" Ext. wall B 901 : -- Continued as yesterday.
March 16th